

Setup Database Backend	
Start Day	1
Finish Day:	11
Duration	10

Build generating Ais	
Start Day	12
Finish Day:	19
Duration	7

Generate Dataset 1	
Start Day	20
Finish Day:	25
Duration	5

Understand Genetic AI	
Start Day	1
Finish Day:	5
Duration	4

Draft Genetic AI	
Start Day	6
Finish Day:	20
Duration	14


Debug and Integrate	
Start Day	26
Finish Day:	40
Duration	14

Learning Process	
Start Day	41
Finish Day:	46
Duration	5

Days til Completion:	
	65
Days into Project:	
	0

Build Mobile Front End	
Start Day	30
Finish Day:	37
Duration	7

Build Mobile Backend	
Start Day	38
Finish Day:	45
Duration	7



Test and Refactor	
Start Day	47
Finish Day:	52
Duration	5

Final Testing	
Start Day	55
Finish Day:	62
Duration	7

Integration with UX	
Start Day	47
Finish Day:	54
Duration	7

Create Presentation	
Start Day	63
Finish Day:	65
Duration	2

